State of California Department of Transportation Page 1
Statement of Ongoing Contractsasof 09/20/07

10/ 01/ 07
District 01
Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz f;’;)ﬁ)%@dp /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- D\ 101- 20. 6/ 22 I'N DEL NORTE COUNTY NEAR CRESCENT MERCER FRASER COMPANY HAYLER, CHARLES $857,681 06/ 29/ 07 71%
01- 474604 CI TY FROM 0.3 M LE NORTH OF M LL P O BOX 1006 $614,029 07/18/07
ACST- QLO1- (128) E CREEK PARK ENTRANGE T0 0.7 M LE ;065 BOYD ROAD,  STE $614,029 10/15/07 1%
G QL-01 1-(8 ’ EUREKA CA 955021006
a (8B) SOUTH OF HAM LTON ROAD o a3 6a01 ARCATA, CA 95521
'H'B(l) . I NSTALL CONCRETE MEDI AN BARRI ER (707) ) (707) 825- 4895
01- DN 101-31. 2/35. 7 I'N DEL NORTE COUNTY NEAR CRESCENT TI DEWATER CONTRACTORS | NC BROWN, KARL $749,702 04/05/07  100%
01- 464904 ClI TY FROM ELK VALLEY CROSS ROAD TO P O BOX 1956 700 PARK PLACE $698, 019 05/11/07 .00
SM TH RI VER OVERFLOW $0 10719707
BROOKI NGS OR 97415 CRESCENT CI TY, CA 95531 09/ 14/ 07
RESURFACE ASPHALT CONCRETE (541) 479. 5341 (707) 465- 3246 COVPLETED
HML WeCP
01- DN 101- 35. 8/ 45. 3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4,979, 175 07/ 28/ 05 84%
2&?381‘-(052) c CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $4, é;g’ (i)ég 825 (1)25 82 97%
BHOL- 01 O- (2EN) H OVERFLOW BRI DGE AND AT G LBERT CREEK FEDDI NG CA 860461536 CRESCENT CI TY, CA 95531 .
- - BRI DGE (707) 465- 3246
QLO1- 052-() W DEN ROADWAY AND BRI DGES (530) 365- 3930
HA21 SWPPP
01- DN 101- 43. 6/ 45. 8 I'N DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTCRS | NC BROWN, KARL $5, 389, 113 04/ 24/ 07 20%
01-345404 FROM 6. 4 KM NORTH OF ROWDY CREEK P O BOX 1956 700 PARK PLACE $49, 750 05/ 11/07 1%
AC(S;- ﬁoiiég‘)) E BRIDGE TO 1.0 KM SOUTH OF OREGON 5 INGS OR 97415 CRESCENT CITY, CA 95531 $49, 750 06/ 09/ 08
- - STATE LI NE 0K 707) 465- 3246
--0) SHOULDER W DENI NG AND LEFT TURN (541) 469-5341 tren
HB1 SWPPP
01- DN 197-. 8/ 4 I'N DEL NORTE COUNTY NEAR CRESCENT TI DEWATER CONTRACTORS | NC BROWN, KARL $388,950 04/17/07  100%
01-403814 CI TY AT VAR QUS LOCATI ONS P O BOX 1956 700 PARK PLACE $335, Ogg 8?;%%5 8; 100%
CONSTRUCT SI X TURNOUTS BROOKI NGS OR 97415 CRESCENT CI TY, CA 95531 08/ 24/ 07
(541) 469- 5341 (707) 465- 3246 COVPLETED
HB4N WPCP
01- D\ 199- 10. 9/ 11. 2 I'N DEL NORTE COUNTY NEAR GASQUET FROMANERI CAN Cl VI L CONSTRUCTORS  BROWN, KARL $2, 352, 844 04/ 26/ 07 33%
01-293144 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC $671,938 05/11/07 9
ACER. PL0O- ( 031) E 700 PARK PLACE $363. 920 05/ 06/ 08 29%

P1-99 0- (1E)

--0)
HA21 Swepp

BRI DCE TO 0.2 KM NORTH CF
HARDSCRABBLE CREEK BRI DGE
REPLACE BRI DGE

3701 MALLARD DRI VE

BENI CI A CA 94510
(707) 746- 8028

CRESCENT CI TY, CA 95531
(707) 465- 3246
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--0

HA21 SWPPP

BRI DGE TO 0.1 KM NORTH OF THE VAN
DUZEN RI VER BRI DGE OVERFL
BRI DGE REPLACEMENT ( SCOUR)

NORTH HI GHLANDS CA 95660
(916) 334- 1221

HYDESVI LLE, CA 95547
(707) 768- 9206

10/ 01/ 07
District 01
Ee%nK%Ct g}g:}m Water Description Eﬁg(i::’]eenetr COnE"”llrc:)j ;cha?fe AE;EE)?/ZE lewgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
01-DN\-199-13.0/14. 3 I'N DEL NORTE COUNTY AT GASQUET FROM GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $380, 162 08/ 28/ 07 0%
01- 468304 GASQUET FLAT ROAD TO M DDLE FORK P O BOX 50085 700 PARK PLACE 23 2519; %25 8; 0%
GASQLET ROAD WATSONVI LLE CA 950775085 CRESCENT CI TV, CA 95531
RESURFACE AND RESTRI PE (831) 724- 1011 (707) 465- 3246
HB4N WecP
01- DN-199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,594, 158 04/ 14/ 06 49%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $1§8§,§2§ 3‘715 gg; gg 33%
| DLEW LD MAI NTENANCE STATI ON  ROAD CRESENT CI TY, CA 95531 !
CURVE REAL| GAVENT WATSONVI LLE CA 95077 (707) 465-324,6
(831) 724- 1011
HB1 SWPPP
01- HUM 101-.5/13.5 I'N HUMBOLDT COUNTY AT VAR OUS JURI' N CONSTRUCTI ON | NC TIMMONS, KELLY $294,355 08/ 30/ 07 0%
Looan o ° 0 80 1434 1467 SwOY PRAR E O IO g
REPLACE CULVERTS AND REPAI R DRAI N W LLON GREEK CA 95573 %TRIJ NiTE C,Ii o
(530) 629- 4534 (707) 72’5_ 1081
HVR wecP
01- HUM 101-32. 0/ 33. 2 I'N HUMBOLDT COUNTY NEAR WEOTT AT J F SHEA CONSTRUCTI ON | NC WRI GHT, GEOFFREY $4, 288,184 07/ 24/ 07 27%
01-480714 VARI OUS LOCATI ONS P O BOX 494519 1487 SANDY PRAI R E 2}' ggg' gg‘zl 22; g; 8; 42%
CONSTRUCT ROADWAY AND TI EBACK e
RE REDDI NG CA 96049 Sg;TRLTJNAST(E:A 55540
(530) 246- 4292 (707) 72’5_ 1092
HA23 SWPPP
01- HUM 101-40. 1/ 0 I'N HUMBOLDT COUNTY NEAR REDCREST AT VAN METER LOGG NG | NC MOGEE, JAMES $377,220 07/ 05/ 07 48%
01-463404 0.4 M LE NORTH OF REDCREST P O BOX 609 1487 SANDY PRARI E $?% gig %; ig; 8; 83%
UNDERCROSSI NG REDVWAY CA 95560 COURT, STE. E r
MODI FY CULVERT FI SH PASSAGE (707) 923- 2209 I(:?;;)UI;?S ;;,8225540
HA42 wWecP
01- HUM 101-56. 2/ 57. 5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $14, 485,035 06/ 30/ 05 82%
2(1:;\&14(;118‘11_(097) c 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P.O. BOX 160 $12;$§;? flség 2;;%%5 8? 85%
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10/ 01/ 07
District 01
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-58. 8/ 70 I'N HUMBOLDT COUNTY I'N AND NEAR MERCER FRASER COVPANY RODRI GUEZ, JOAQUI N $12, 535,372 09/ 27/ 06 63%
2&1?%‘118‘11_(119) c FORTUNA AT VARl OUS LOCATI ONS P O BOX 1006 3575 JOHNSON ROAD, i; 38; gg; ég; ;11; 82 62%
I NSTALL MEDI AN BARRI ER SUTE 1 IV
G Q1- 01 1-(9E) EUREKA CA 955021006 LYDESVI LLE. CA 95547
-0 (707) 443-6371 707) 768- 3184
HB1 SWPPP (707) 768-
01- HUM 101- 78.5/79. 2 I'N HUMBOLDT COUNTY IN EUREKA ON 5TH SM TH ELECTRI C CONST GORONA, MARK $379, 605 06/12/07 42%
01-469704 STREET FROM K STREET TO P STREET 875 EUREKA STREET 5065 BOYD ROAD, STE. 2?‘8‘3’ %‘i (1)15 (1)85 g; 66%
I NSTALL TRAFFI C SI GNALS, COLD PLANE B '
EUREKA CA 955036393 ARCATA. CA 95521
(707) 443-5818 207 825 1887
HB1 WPCP (707) 825-
01- HUM 101-97.7/122.4 | N HUVBOLDT AND DEL NORTE COUNTI ES AT R BROAN CONSTRUCTI ON COMPANY HAYLER, CHARLES $418,548 03/02/07 40%
01-422504 VARI QUS LOCATI ONS I NC 5065 BOYD ROAD, STE B $407, 423 835 %25 8; 94%
REHABI LI TATE AND REPLACE CULVERTS P O BOX 406 ARCATA, CA 95521
W LLOW CREEK CA 95573 (707) 825- 4895
HA42 WPCP (530) 629- 3702
01- HUM 101- 102. 8/ 0 I'N HUMBOLDT AND TRI NI TY COUNTI ES AT G FFORD CONSTRUCTI ON | NC HAYLER, CHARLES $2,821,063 08/ 07/07 0%
01-375624 VARI OUS LOCATI ONS P O BOX 492618 5065 BOYD ROAD STE. B $15,952  09/07/07 1%
ACNH- 000C- (275) E REHABI LI TATE ROADSI DE REST ARCATA. CA 95521 $15,952 11/ 04/ 08
00- 0C 2- (5E) REDDI NG CA 960492618 207 8’25 4805
--0) (530) 226- 6000 (707) 825-
HA26 WPCP

01- HUM 169- 28. 6/ 33. 3
01- 474504
ACST- 43B9- (004) E

I'N HUMBOLDT COUNTY NEAR WEI TCHPEC AT

VARI QUS LOCATI ONS
REPAI R STORM DAMAGE

GRANT EQUI PMENT
P O BOX 1345

RADFORD, ALAN
1656 UNI ON STREET
EUREKA, CA 95502

$342,537 07/ 26/ 07
$157, 879 08/ 30/ 07
$157,879 10/ 12/ 07

13%
46%

43-B9 0- (4E) HOOPA CA 95546 (707) 445- 6465
--0) (530) 625- 4716
HA23 WPCP
01- HUM 200-/ 2. 7 I'N HUVBOLDT COUNTY NEAR NERCER FRASER COVPANY CHARLES HAYLER $544,080 04/ 09/ 07 0%
01-467804 MCKI NLEYVI LLE FROM 200 AND 101 P O BOX 1006 $6,500  04/25/07

HVL WPCP

SEPARATI ON TO 200 AND 299 SEPARATI ON
RESURFACE ASPHALT CONCRETE

EUREKA CA 955021006
(707) 443- 6371

5065 BOYD ROAD, SUI TE
B

ARCATA, CA 95521
(707) 825- 5895

$0 10/19/07

1%
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10/ 01/ 07
District 01
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-8.8/9 I'N HUVBOLDT COUNTY NEAR BLUE LAKE KERNEN CONSTRUCTI ON RADFORD, ALAN $483,826 04/ 13/07 70%
01- 423804 FROM 3.7 KM TO 3.2 KM VEST OF NORTH P O BOX 1340 1656 UNI ON STREET $347,207 04/ 30/ 07 67%
$163,021 10/ 05/ 07
FORK MAD RI VER BRI DGE BLUE LAKE CA 95525 EUREKA, CA 95502
MODI FY DRAI NAGE AND ROADWAY .
(707) 826- 8686 (707) 445- 6465
HA42 SWPPP
01- HUM 299- 11. 0/ 19 I'N HUVBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO RADFORD, ALAN $3, 454, 484 09/ 12/ 06 90%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 2999997 $3, 589,482 09/ 20/ 06 99%
$0 08/31/07 0
REDWOOD CREEK BRI DGE W NDSOR CA 95492 2722727
RESURFACE EXI STI NG HI GHWAY .
(707) 838- 9751 (707) 445- 6465
HA22 WPCP
01- HUM 299-22.3/0 I'N HUVBOLDT COUNTY NEAR GARBERVI LLE K L M CONSTRUCTI ON | NC RADFORD, ALAN $836, 424 04/ 11/ 07 83%
01- 406304 ON ROUTE 101 AT SOUTH FORK EEL RIVER 1011 E MAI N STE 408 P.O. BOX 3700 $537,192 05/03/07 79%
BRI DGE AND NEAR W LLOW CREEK ON ROUTE EUREKA, CA 95502 $192,500  11/02/07
PUYALLUP WA 98372
299 AT REDWOOD CREE 253) 444- 5168 (707) 445- 6465
REPLACE JOI NT SEALS (253) 444-
HVB WPCP
01- HUM 5712-/0 I'N HUVMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS GORONA, MARK $786,222 09/08/06  100%
01- 426104 THE GARBERVI LLE MAI NTENANCE STATION | NCORPORATED 5065 BOYD ROAD, STE. $782, 4;(7) 83; ig; 83 100%
CONSTRUCT COVERS FOR WASH RACKS P O BOX 5083 B
ARCATA, CA 95521 OVER RUN

MODESTO CA 95352
HAL2 (209) 578- 4749

01- LAK-20-17.2/17.8 I'N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTVAN GENERAL

(707) 825- 4887

BUTLER, CHARLES $278,056 05/11/05 62%

01-429704 CREEK AND DEER CREEK ENG NEERI NGCONTRACTOR P.O BOX 457 $188,410 05/ 24/ 05 68%
AC?; ng(l)Eéll?I;l) E MODI FY GUARD RAI LI NG AND CULVERT 1557 EUGENE COURT CLEARLAKE, CA 95457 $151,801 10/17/07
--0) YUBA CI TY CA 95993 (707) 994- 4578
HB1 WPCP (530) 671- 1155
01- LAK- 20- 38. 5/ 42 I'N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $16, 424,353 09/ 01/ 06 30%
2&#_1;8\2/3_(142) c CLEARLAKE OAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $6;$$§§'38;3 22; %‘115 gg 40%
NORTH FORK CACHE CREEK BRI DGE TO 2.7 SUTE A '
PO- 20 1-(2E) SANTA ROSA CA 95402

--0)
HB1 Swepp

KM VWEST OF WALKER RI DG

REHABI LI TATE ROADVWAY AND REALI GN

(707) 542- 4862

COLUSA, CA 95932
(530) 458- 3080
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 01
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-29-7.4/8 I'N LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON COMPANY KRAFT, DAN $1, 853,828 05/15/07  100%
LI e 0.0 RHNEHTOLO RO I 101 Wi s cemE SIS 0T o
P0-29 1-(0B) LUPI YOMA CREEK BRI DGE 246 GHI LOTTI AVENUE STE A ’
) ) SHOULDER W DENI NG
--() SANTA ROSA CA 95407 0;582’580;0:2932
HB1 SWPPP (707)585- 1221 (530) 458-
01- LAK- 29- 27. 6/ 28. 1 I'N LAKE COUNTY NEAR KELSEYVILLE AT  STEINY AND COVPANY | NC BUTLER, CHARLES $428,356 06/ 20/ 07 22%
01-472004 THE | NTERSECTI ON OF ROUTE 29 AND 281 P O BOX 3008 2617 E. HW 20 $84,361 07/31/07 20%
JUNCTI ON N CE. CA 95464 $84,361 12/07/07
INSTALL S| GNAL SYSTEM VALLEJO CA 94590 \
(707) 552- 6900 (707) 274- 9451
HB4N WeCP
01-LAK-53-1.8/3.1 I'N LAKE COUNTY | N CLEARLAKE FROM 0.2 ARGONAUT CONSTRUCTCRS BAKER, SCOTT $880, 310 05/ 14/ 07 28%
01-452614 M LE NORTH OF DAM ROAD TO 0.1 MLE P O BOX 639 2617 EAST H GHWAY 20 ﬁ?gé’ ggg 285 (2)25 8; 98%
NORTH OF 40TH AVENUE NICE CA '
SANTA ROSA CA 95402 X
RESURFACE ASPHALT CONCRETE (707) 542- 4862 (707) 272- 5831
HML WPCP
01- MEN-1-10.2/11. 2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTCRS DERCSI ER, DAVE $2,123,127 02/ 02/ 06 0%
01-307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P.O. BOX 1245 $1,976,858 02/10/06 9
$125,924 10/ 15/ 07 0%
BRIDGE TO 0.1 KM SOUTH OF SCHOONER FORT BRAGG, CA 95437 '
SANTA ROSA CA 95402
GULCH BRI DGE (707) 961- 5403 PLANT EST
REALI GN ROADVAY (707) 542- 4862 STl S
HA42 SWPPP
01- MEN- 1- 30. 5/ 40. 3 I'N MENDOCI NO COUNTY |N AND NEAR ELK GRANI TE CONSTRUCTI ON COVPANY DERCSI ER, DAVE $547,594 06/ 29/ 07 50%
2&#??}88‘;_(535) c AT VAR OUS LOCATI ONS P O BOX 50085 425 NORTH MACPHERSON, $472, 423 8;5 ig; 8; 84%
PACI FI C COAST BI KE ROUTE SU TE C
PO- 01 5-(5E) WATSONVI LLE CA 95077 FORT BRAGG, CA 95437
--0) (831) 724- 1011
L34 - (707) 961- 5403
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC BOVERMASTER, LARRY $44, 765,522 12/ 21/ 06 32%
01-385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 NORTH MAC $21,188,409 01/11/07 47%
ACST- P001- (529) E TEN M LE Rl VER BRI DGE PHERSON. SUITE C $2, 740, 637 11/ 04/ 09
PO- 01 5- (9EA) C REPLACE BRI DGE MARTI NEZ CA 94553 FORT BRAGG A 05437
PO01- 529-() (925) 372- 8000

HA4S2 SWPPP (707) 964- 9225
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 01
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-1-82.9/0 I'N MENDOCI NO COUNTY NEAR ROCKPORT AT TRUESDELL CORPORATI ON OF DERCSI ER, DAVE $656, 828 01/11/07  100%
01-441804 JUAN CREEK BRI DGE CALI FORNI A I NC P.O BOX 1245 $612, Gég 8;; 82; 8; 93%
REPAI R BRI DGE DECK AND RAI LI NG 1310 W 23RD ST FORT BRAGG, CA 95437
TENPE AZ 85282 (707) 961- 5403
HVB WecP (602) 437-1711
01- MEN-20-.3/2. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM RAGU $4, 745,341 06/ 20/ 07 20%
01- 292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O. BOX 959 $207,997 07/05/07 4%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $148, 447 05/ 23/ 08
PO-20 1-(4B) CONSTRUCT 2 WAY LEFT TURN LANE SANTA RCSA CA 95402 (707) 496- 0437
-0 (707) 542- 4862
HB1 SWPPP
01- MEN- 20- 26. 3/ 27. 1 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMNORTH BAY CONSTRUCTION INC ~ SCHULTZ, KELLEY $2,058, 029 05/ 16/ 07 52%
01-411804 7.9 KM TO 6.6 KM WEST OF BROADDUS P O BOX 6004 21340 BACHTEL ROAD $609, 133  05/30/07 37%
ACST- P020- (141) E CREEK BRI DGE WLLITS CA 95490 $97,059 01/10/08
PO-20 1-(1E) CURVE | NPROVENENT PETALUVA CA 94952 207 455 6234
--() (707) 763- 2891 (707)
HB1 SWPPP
01- MEN- 20- 33. 3/ 37. 9 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COMPANY BAKER, SCOTT $12,217,306 06/ 05/ 06 78%
01-297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 2617 E. HW 20 $10, 424,080 06/21/06 83%
SEPARATI ON TO COLD CREEK BRI DGE WATSOI LLE CA 95077 NI CE, CA 95464 $1,786,133  12/20/07
ROADWAY REHABI LI TATI ON (831) 724- 1011 (707) 274- 9451
HA22 SWPPP
01- MEN- 101-21. 1/ 23. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM RON HALE CONSTRUCTI ON | NC KLEI BER, KATHERI NE $722,761 05/ 07/ 07 0%
01-457604 0.5 KM SOUTH OF ROUTE 101 AND 253 P O BOX 795 20 W SCHOOL VAY $7083, 428 f{g; (1)25 8; 95%
SEPARATI ON TO 0. 3 KM NORTH OF ROUTE REDWOOD VALLEY, CA 95470
SHASTA LAKE CA 96019 '
101 AND 222 SEPARATI ON (707) 485-5913
REPLACE ASPHALT CONCRETE SURFACING  (930)275-7844
HML WeCP
01- MEN- 101- 31. 6/ 33. 7 I'N MENDOCI NO COUNTY NEAR UKI AH FROM AMERI CAN Cl VI L CONSTRUCTORS ~ KLEI BER, KATHARI NE $520, 275 04/ 18/ 07 0%
01-457704 0.5 KM SOUTH OF FORSYTHE CREEK BRI DGE WEST COAST | NC 20 W SCHOOL WAY $1,580 04/30/07 -
TO 0.2 KM SOUTH OF UVA DRI VE 3701 MALLARD DRI VE REDWOOD VALLEY, CA 95470 $0 03/11/08
REPLACE CONCRETE PAVENENT (707) 485- 5913

BENI CI A CA 94510
HML WPCP (707) 746- 8028
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

01- MEN-101-75.5/81.4
01- 458704

I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO
FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38

SUMM T TO RATTLESNAKE CREEK BRI DGE
(KP 121.5/131. 0)

RESURFACE EXI STI NG HI GHWAY

W NDSCR CA 95492
(707) 838- 9751

RODRI GUEZ, JOAQUI N
P.O BOX 160
HYDESVI LLE, CA 95547
(707) 768- 3184

$1, 549, 750
$1, 443, 825

09/ 29/ 05 65%
10/ 13/ 05
$100 09/26/07

93%

HML WPCP
01- MEN- 101- 86. 8/ 88. 2 I'N MENDOCI NO COUNTY ABOUT 28 KM GRANI TE CONSTRUCTI ON COVPANY  SCHULTZ, KELLEY $1,321,759 04/16/07  100%
2(1:;;5%?8‘11_ 1251 & NORTH OF LAYTONVI LLE FROM 1.4 KM P O BOX 50085 21340 BACHTEL ROAD $1ﬁf§:§§i 835 225 8; 86%
(125) SOUTH OF ROUTE 101 AND 271 SEPARATI ON WLLITS, CA 95490 '
Q1- 01 1-(5E) WATSONVI LLE CA 95077

TO 0.3 KM NORTH OF | NVAN U 831) 724- 1011 (707) 459- 6234 OVER RUN
--0) W DEN SHOULDER AND UPGRADE RAILING  (831) )
HB1 WPCP
01- MEN- 101- 92. 7/ 93. 6 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $1,013,854 10/ 20/ 06 98%
01- 422904 0.5 KM SOUTH TO 0.9 KM NORTH OF P O BOX 1006 21340 BACHTEL ROAD $892,011  10/31/06 88%
ACST- QL01- (120) E 31 TNEY GULCH BRI DGE $77,354 10/ 15/ 07

-01 1-(OE) EUREKA CA 955021006 WLLITS, CA 95490
QA ASPHALT CONCRETE OVERLAY (707) 459- 6234

--0) (707) 443- 6371
HB1 WPCP
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $69, 330, 747 05/ 22/ 06 37%
01-397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $22,896,890 06/ 05/ 06 33%
ER- 37B3- (004) E $1, 629,083 09/ 29/ 09

MOUNTAI N CREEK GARBERVI LLE, CA 95542
--0) REALI GN ROADVAY NORTH HI GHLANDS CA 95660 07 445. 6441

(916) 334- 1221 (707) 445-

HA23 SWPPP
01- MEN- 162-5. 0/ 5. 2 I'N MENDOCI NO COUNTY NEAR LONGVALE GOCDW N CONSTRUCTI ON | NC TIMVONS, KELLY $432,360 06/ 19/ 07 20%
01- 432004 FROM 4.4 KM EAST OF CORRAL CREEK 460 N YOSEM TE AVE SUI TE 4 $176,419 07/18/07

HA22 WPCP

BRI DCE TO 4.8 KM EAST CORRAL CREEK
BRI DCGE
I NSTALL UNDERDRAI N

QAKDALE CA 95361
(209) 848- 5522

1487 SANDY PRAIRI E
COURT, STE. E
FORTUNA, CA 95540
(707) 725- 1081

$0 10/17/07

41%

01- MEN-175-1.1/1.2
01- 443104

HB1 SWPPP

I'N MENDOCI NO COUNTY AT OLD HOPLAND
ROUNDABQUT AND LI GHTI NG

NORTH BAY CONSTRUCTI ON | NC
P O BOX 6004

PETALUMA CA 949556004
(707) 763- 2891

ESCARDA, ALAN
3951 PERFORMANCE

DRI VE, SUITE E
SACRAMENTO, CA 95838
(707) 498- 4811

$1, 111, 248 06/ 22/ 07 67%
$482,792 07/ 05/ 07 43%
$333,317 10/ 10/ 07 0

SUSPENDED
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 01
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-5710-/0 I' N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC BOWERVASTER, LARRY $7,209, 161 05/07/07 21%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 425 NORTH MACPHERSON $386,973 05/ 25/ 07 9
’ $233,525 10/ 09/ 09 5%
REPLACE NMAI NTENANCE STATI ON SUITE C '

L S CA 95650 FORT BRAGG, CA 95437

(916) 652- 3868
HALD - (707) 964- 9225

Totals: Authorized Final Amt: $231, 929, 304 Completed to Date: $109, 513,822  Work ThisMonth: $15, 520, 969




Cnty Rt Pm

01- DN- 101- 20. 6/ 22
01- DN-101- 31. 2/ 35.
01- DN- 101- 35. 8/ 45.
01- DN- 101- 43. 6/ 45.
01-DN-197-.8/4

01- DN-199-10. 9/ 11.
01- DN- 199- 13. 0/ 14.
01- DN- 199-27. 0/ 27.
01- HUM 101-.5/13.5

01- HUM 101-32.0/33.2
01- HUM 101-56. 2/ 57. 5

01- HUM 101-58. 8/ 70

01- HUM 101-78.5/79.2
01- HUM 101-97.7/122. 4

01- HUM 101-40.1/0
01- HUM 101-102.8/0

01- HUM 169-28. 6/ 33. 3

01- HUM 200-/2.7
01- HUM 299-8.8/9
01- HUM 299-11.0/ 19
01- HUM 299-22.3/0
01- HUM 5712-/0

w

Statement of Ongoing Contracts - Index

Contract

01- 474604
01- 464904
01-293134
01- 345404
01-403814
01-293144
01- 468304
01- 409604
01- 451704
01- 480714
01- 314404
01- 438404
01- 469704
01- 422504
01- 463404
01- 375624
01- 474504
01- 467804
01- 423804
01- 442304
01- 406304
01- 426104

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-20-17.2/17.8 01- 429704
01- LAK- 20- 38. 5/ 42 01-4146V4
01- LAK-29-7.4/8 01- 454704
01- LAK-29-27.6/28.1 01- 472004
01- LAK-53-1.8/3.1 01- 452614
01- MEN- 1- 30. 5/40. 3 01- 453804
01- MEN- 1-69.4/70.1 01- 385704
01- MEN- 1-82.9/0 01- 441804
01- MEN- 1-10.2/11.2 01- 307904
01- MEN- 20-26. 3/27.1 01-411804
01- MEN- 20-33.3/37.9 01- 297704
01- MEN-20-.3/2.4 01- 292004
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-92.7/93.6 01- 422904
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-21.1/23.5 01- 457604
01- MEN- 101- 31.6/33.7 01- 457704
01- MEN- 101- 86. 8/ 88. 2 01- 458504
01- MEN- 162-5.0/5.2 01- 432004
01- MEN-175-1.1/1.2 01- 443104

01- MEN-5710-/0 01- 434604

0 N N N N N No oo oo oo o oo oo oo b



District
Federal Aid
-F-
-S-
- SH-
- ER-

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$22, 285, 272
$92, 133, 038
$45, 827, 403
$69, 330, 747

$2, 352, 844
$231, 929, 304

Work Comp
$16, 469, 083
$41, 882, 570
$27, 593, 341
$22, 896, 890

$671, 938
$109, 513, 822

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

01

Work completed this Period:

$1, 138, 652

$1, 138, 652
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